



NORTHERN MARIANAS HOUSING CORPORATION

P.O. BOX 500514, Saipan, MP 96950-0514

Email: nmhc@nmhc.gov.mp

Website: <http://www.nmhc.gov.net>

Tels: (670) 234-9447

234-6866

234-7670

Fax: (670) 234-9021

March 07, 2024

Mr. Gregorio Q. Castro, APRM
President/CEO
Pacific Engineering Group & Services
P.O. Box 502713
Saipan, MP 96950
Tel: (670)233-7770/Fax: (670)233-7771
Email: gcastro@pegsgmp.com

RE: Contract Extension
Architect-Engineering Services for the
Community Development Block Grant- Disaster Recovery (CDBG-DR) Program Infrastructure Projects
Contract No.: NMHC 2022-010: Change Order No. 1- Contract Renewal

Dear Mr. Castro:

This letter is our official notice extending your contract beyond March 10, 2024, with the same terms and conditions. The contract shall be extended for a no more than six (6) months to continue the Architect-Engineering Services for the CDBG-DR Program Infrastructure Projects. We anticipate your services to be completed on or before September 10, 2024, until a new contract is issued to your firm to continue services beyond the September 10, 2024, completion deadline.

Should you have any questions or concerns, please feel free to contact Mr. Jacob Muna at the numbers listed above or you may email him at officemanager@nmhc.gov.net.

Sincerely,

A handwritten signature in black ink, appearing to read "Jesse S. Palacios".

Jesse S. Palacios
Corporate Director



Tinian Field Office
Tel: (670)433-9213
Fax: (670)433-3690

“NMHC is an equal employment and fair housing public agency”

CDBG-DR Office
Tel: (670)233-9447/9448/9449

Rota Field Office
Tel: (670)532-9410
Fax: (670)532-9441